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Introduction 
 
  
The following Scope of Work is an addendum to Section 2 of the Work Plan for Rapid 

Response, Interim Corrective Measures and Comprehensive Site Assessment that was approved 
by the Alabama Department of Environmental Management on June 8, 2001.  Section 2 of the 
Work Plan comprises an assessment of the East Coliseum Ditch Area.  The purpose of this 
addendum is to evaluate sources, pathways, and volumes of water flowing through the west 
branch of the Kilby ditch in the interval between Coliseum Parkway and Coliseum Boulevard.   
Information obtained from this assessment will be used to evaluate the structural integrity of the 
ditch or culvert and the potential hydraulic interconnection between the base of the ditch and the 
groundwater table.  This addendum includes work elements for video and land surveys of the 
storm water sewer system(s) between Coliseum Parkway and the east side of Coliseum Boulevard 
and the associated immediate vicinity.  This addendum also provides for the temporary 
construction of a cofferdam or weir immediately east of the intersection of the west branch of the 
Kilby Ditch and Coliseum Boulevard.  This cofferdam or weir will be used to evaluate the potential 
sources of water that may be entering the ditch or culvert in the interval between Coliseum 
Parkway and Coliseum Boulevard. The attached figure generally shows the area of the 
assessment.    

 
 

Work Elements 
 
Survey of Storm Water Sewer System(s)   
 
$ Video survey of the storm sewer system(s) between Coliseum Parkway and the east side 

of Coliseum Boulevard, to include contributing storm sewer pipes that may be beneath the 
Vista View Shopping Center.  The survey will be used to evaluate the construction 
characteristics of the storm sewer system and areas where groundwater may enter the 
sewers. 

$ The elevations of the ground surface and the inverts of the storm sewers will be surveyed 
by a professional land surveyor.  

 
 
Construction of Temporary Cofferdam/Weir 
 
$ Construct a temporary cofferdam or weir in the west branch of the Kilby Ditch near its 

intersection with the east side of Coliseum Boulevard. 
$ The cofferdam or weir will be in place for 8 to 12 hours.   
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$ The cofferdam or weir will be removed the day that it is placed and will be removed 
immediately if there is a rainfall event of sufficient duration and intensity such that the 
cofferdam or weir could affect the conveyance of stormwater or that the cofferdam or weir 
could be damaged.  The cofferdam or weir will be reconstructed at a later date should it 
have to be removed before the intended information can be obtained. 

$ If a cofferdam is constructed, the level of the water behind the dam will be monitored.   The 
water will be pumped into a holding tank if water levels rise to 2 feet above the base of the 
ditch.  Water pumped from the ditch will be treated with activated carbon filters and then 
discharged into the sanitary sewer at the ALDOT Central Staging Area. 

 
 

Evaluation of Data 
 
$ Results of this evaluation will be used in the development of the ground-water flow and 

contaminant fate and transport model for selecting the interim remedial measure(s) for the 
East Coliseum Boulevard Ditch area. 

 
 
 
 
 
 
 
 
 
   


